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Work description.

05/23/2013

Diary Thursday May 23, 2013

The painters are continuing the paint work of the split collars and suspender brackets after necessary
washing and applying the anti rust paint at the damaged spots before the final paint. The painting is being
completed from the west toward the East for both the W-line and E-line. The Painting of all the split collars
and suspender brackets of the E-Line are completed.
The painters have completed the first coat of the white paint on the main cable at the East end of the W-
line and applied the second the zinc coat after the necessary repairs. The painters also applied the second
coat on the main cable at the East end of the E-line. It is expected to finish the painting of the main cables
in a few days.
The East end saddle housing of the W-line was bolted completely and of the E-Line partially. Drilling holes
at the west end of the saddle housing for installing the shrouds has not been started yet.

Other non- related cable work:
The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting, only at the ends of each piece of the barrier.
The back plate of the barriers for both the E-Line and W-line are almost complete except a few at the East
end.
One ABF crew is continuing to disassemble the W2 platform of the South side segment, and the other
crew has disassembled the Manitowoc crane after lowering the W2 platform. The disassembled crane is to
be taken off the job site. No work started on the disassembly of the North side W2 platform.
The ABF crew has completed the disassembly of the erection tower. The ABF crew has not started
removing the remaining piles of the erection tower yet.
The ABF subcontractor involved in putting the polyester concrete overlay on the bike path was active.

The ABF crew has started installing the W-line barriers at the hinge A.
The ABF crew started installing the South side rod barriers of the E-line at the East end.

Prepared by: Abbas Iranmanesh
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